
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:06 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 243 Date: 07-Feb-2014 Friday

Approved Date:

Shift Hours: 04:30 PM 01:00 AM Break: 00:30 Over Time: 00:00

Const Calendar Day: 613

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

light rain, moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 366

no work tonight

Transverse Indication Repair

Location: T1
Transverse Indication Repair
Welders continued on Transverse Indications repair. Welders ended the shift early at 2100 due to rain
storm (1630 to 2100)
Please see QA’s report (Ed Leach) for welder’s detailed activities. 

WelderLocationDescriptionRegular HourOvertime
MIKE JIMMENEZAll locationsForeman50
CHRIS BOWLESM face A Y:3-9mWelding50
JOSE TORRESF face A Y:3-9mGrinding50
MAN CHUN MAH face A Y:3-9mGrinding on finished weld50
QA did MT on H (3 locations) before welding started.
QCRegular HourOvertime
SAL MARINO50
PAT SWAIN50
QC Sal left around 10pm to do inspection on OBG.
EquipmentHour
Proheat-Miller25
Welding Machine15
Small Tool 5

see attachment

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNORSIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 5.00 0.00 0.00 5.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 243 Date: 07-Feb-2014 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

5.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0020562

0.00

No

0.00 0.00

JNM MICHAEL JIMENEZIronworker 5.00 0.00 0.00 5.00

APP REGINALD HUMPHREYIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 5.00 0.00 0.00 5.00

APP JOSE TORRESIronworker 5.00 0.00 0.00 5.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 243 Date: 07-Feb-2014 Friday

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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